
Activity Name Dur Start Finish

Land Acquisition 174 01-Jan-08 A 29-Aug-08 A

Consulting Services 786 01-Jan-08 A 04-Jan-11

Grading and Drainage Construction 136 01-Oct-08 A 22-May-09

Terminal Building Design & Bidding Phase 268 23-Apr-08 A 08-Jun-09

Terminal Building Construction 492 28-Jun-09 01-Nov-10

Parking and Landside Roadways Design & Bidding 324 01-Jan-08 A 09-Sep-09

Parking and Landside Roadways Construction 270 10-Sep-09 06-Jun-10

On-site Water Design & Bidding 186 07-Jul-08 A 18-May-09

On-site Water Construction Ph 1 90 19-May-09 16-Aug-09

On-site Water Construction Ph 2 120 17-Aug-09 14-Dec-09

Off-site Utilities Design & Bidding 143 01-May-08
A

25-Jun-09

Off-site Utilities Construction 112 26-Jun-09 15-Oct-09

Off-site Roadways Design & Bidding 140 01-Oct-08 A 14-Apr-09

Off-site Roadways Construction 172 15-Apr-09 03-Oct-09

ARFF Building Design & Bidding 229 08-Apr-09* 22-Feb-10

ARFF Building Construction 160 23-Feb-10* 01-Aug-10

Airfield Paving and Lighting Design & Bidding 331 03-Mar-08
A

30-Jul-09

Airfield Paving and Lighting Construction 153 31-Jul-09 30-Dec-09

Facilities and Equipment 150 04-Jan-10* 30-Jul-10

Airport Certification and Training 66 02-Aug-10 01-Nov-10

St. George Replacement Airport Project Complete 0 01-Nov-10*

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
2008 2009 2010

St. George Replacement Airport Project Complete
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Note: Off-site roadway design and 
construction dates are based on 

preliminary planning data. 
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